

Systemic definition of Project Management

The management of transient, dynamic and complex adaptive systems/agents, so as to deliver the expected change within certain parameters that are set by a seemingly ordered and stable environment.

Dr. D.Antoniadis

PhD Thesis Loughborough
University Sep-09