

[Redacted] <b>N CPM Document Control</b>			
Programme	Document Title	Document Number	Version
[Redacted] N	Project Control Handbook	[Redacted] N_0098	v00

# [Redacted] N Programme

## Project Control Handbook

<b>Project Name :</b>	[Redacted]	<b>Project Number:</b>	xxxxxx		
<b>Document Number</b>	[Redacted]	<b>Current Project Stage:</b>	Construction		
Revision Number	Status:	Prepared by:	Date:	Approved by:	Date
001	Draft	D.Antoniadis	22-Aug-05	C.P.M. team	..-Aug-05

## Contents

1.	Introduction	
1.1.	Objective of Project Control	4
1.2.	Objective of the Project Control Handbook	4
2.	The Approach to Project Control	4
2.1.	The Overall Approach	4
2.2.	The programme of works specific approach	4
3.	The Detailed Set-up	5
3.1.	Structures	5
3.1.1.	Purpose and approach to structuring	5
3.1.2.	WBS	5
3.1.3.	CBS	5
3.1.4.	Coding	5
3.2.	Planning, resourcing and reporting progress	6
3.3.	Cost Control (within the programme)	7
3.4.	Milestone and Interface Management	7
3.5.	Change Control (within the programme)	7
3.6.	Fortnightly Reporting Cycle	8
4.	Risk Management process and Register	9
5.	Issues Management process and Register	9
6.	Document Control	9
7.	Structure and Roles and Responsibilities	10
8.	Programme Information and Communication Flow	11

## Table of Figures

Figure 1:	The flow of information between Programmes at various levels	12
Figure 2:	Linking Priced activity schedules and systems/organisations	13

## Appendices

Appendix A:	Programme Work Breakdown Structure (WBS)	
	WBS Schematic diagram	14
	WBS Codes	15
Appendix B:	Programme Cost Breakdown Structure (CBS) and cost pro-forma	17
Appendix C:	Programme Codes	22
Appendix D:	Template of standard Milestones and sample of high level activities	24
Appendix E:	High level process flowchart for integration of information in Priced Activity Schedules	26
Appendix F:		
	F – 1 Flowchart for the set up and roll up of information	27
	F – 2 Flowchart for Contractor level Progress monitoring	28
	F – 3 Fortnightly Reporting – Process Flow	29
Appendix G:	Change Control flowchart	30
Appendix H:	Updating programmes by using Primavera Post Office and P3Mail	31
Appendix I:		
	I – 1 Information Request	35
	I – 2 Confirmation of Verbal Instruction	37
	I – 3 Early Warning Notification	39
	I – 4 Project Manager Instruction	41
Appendix J:	Schedule of reporting dates - 2005 to 2006	42
Appendix K:	Reporting Structure	43
Appendix L:	Issues Log template and flowcharts	44
Appendix M:	Document Control	49
Appendix N:	Information and Communication Flow	51
	N – 1 Project data / information	51
	N – 2 Programme Information	52